
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7126           

0012 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 05.24.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.16.2014

12.30.2014

06.17.2015

Date Let:

HAMLET - PALISADE

12.04.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.17.2015

Date Project Completion:

Counties

HAYES

HITCHCOCK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71126  000 STP-6-2(129) 006 50.60 57.36 GRAD CULV SEED BR GDRL
BIT
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$3,120,269.58

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,864,844.93 $2,786,476.24 $78,368.69
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,864,844.93 $2,786,476.24 $78,368.69
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,864,844.93 $2,786,476.24 $78,368.69

Liquidated Damages -$26,400.00 -$7,200.00 -$19,200.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-54.81 $-54.81 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$26,454.81 -$19,200.00

Payment

-$7,254.81

$2,838,390.12 $2,779,221.43 $59,168.69

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

116%

$3,199,891.55

05.18.2016 05.18.2016

05.20.2016

Van Pelt, Curt

Legg, Lorraine

Wilson, Drew

Project Manager District Engineer

Construction Engineer

05.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,350.00 1.000 6,350.00

1.000 6,350.00

0.682 4,330.70

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      37.00 213.000 7,881.00

213.000 7,881.00

213.000 7,881.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      9.50 1,337.000 12,701.50

1,337.000 12,701.50

1,126.000 10,697.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

7017.00      3.00 749.000 2,247.00

749.000 2,247.00

749.000 2,247.00

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

L019.13      1.48 2,090.000 3,093.20

2,090.000 3,093.20

0.000 0.00

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 1D
0007 

L019.20      5.40 94.000 507.60

94.000 507.60

36.443 196.79

36.443 196.79

0008

SY  EROSION CONTROL, CLASS 2A
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      3.16 1,994.000 6,301.04

1,994.000 6,301.04

0.000 0.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

L006.00      358.31 0.000 0.00

13.000 4,658.03

0.000 0.00

0.000 0.00

4001

ACRECOVER CROP SEEDING

Cover crop seeding

4001 

Contracted 43,321.34

Current 47,979.37

In place 29,352.49

This Estimate 196.79

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      5,500.00 1.000 5,500.00

1.000 5,500.00

0.950 5,225.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

4004.50      6.80 3,960.000 26,928.00

3,960.000 26,928.00

3,960.000 26,928.00

1,320.000 8,976.00

0011

LB  CAST IRON GRATE AND FRAME
0011 

4105.59      1,220.00 6.300 7,686.00

6.300 7,686.00

7.720 9,418.40

3.420 4,172.40

0012

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0012 

4155.50      2.05 424.000 869.20

424.000 869.20

0.000 0.00

0.000 0.00

0013

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0013 

4360.15      350.00 6.000 2,100.00

6.000 2,100.00

6.000 2,100.00

2.000 700.00

0014

EACH15" METAL FLARED-END SECTION
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      47.75 195.000 9,311.25

195.000 9,311.25

219.000 10,457.25

82.000 3,915.50

0015

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0015 

Contracted 52,394.45

Current 52,394.45

In place 54,128.65

This Estimate 17,763.90

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

L001.02      764.00 13.000 9,932.00

13.000 9,932.00

0.000 0.00

0.000 0.00

0017

ACRESEEDING, TYPE B
0017 

L032.80      1,890.00 20.000 37,800.00

20.000 37,800.00

30.000 56,700.00

30.000 56,700.00

0018

TON HYDROMULCH
0018 

Contracted 49,732.00

Current 49,732.00

In place 56,700.00

This Estimate 56,700.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 884+81.98

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

6007.12      275.00 94.000 25,850.00

94.000 25,850.00

46.558 12,803.45

0.000 0.00

0020

SY  CONCRETE BRIDGE DECK REPAIR
0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      275.00 89.000 24,475.00

0.000 0.00

0.000 0.00

0.000 0.00

0021

SY  BRIDGE APPROACH REPAIR
0021 

Contracted 55,325.00

Current 30,850.00

In place 17,803.45

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 884+81.98

GROUP 6A BRIDGE AT STA. 1148+23.51

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

6007.12      275.00 108.000 29,700.00

108.000 29,700.00

28.616 7,869.41

0.000 0.00

0023

SY  CONCRETE BRIDGE DECK REPAIR
0023 

6960.11      275.00 89.000 24,475.00

0.000 0.00

0.000 0.00

0.000 0.00

0024

SY  BRIDGE APPROACH REPAIR
0024 

Contracted 59,175.00

Current 34,700.00

In place 12,869.41

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 1148+23.51

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

7011.20      24.50 175.000 4,287.50

175.000 4,287.50

175.000 4,287.50

0.000 0.00

0026

LF  W-BEAM GUARDRAIL
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,186.00 8.000 17,488.00

8.000 17,488.00

8.000 17,488.00

0.000 0.00

0027

EACHBRIDGE APPROACH SECTIONS
0027 

7024.27      2,566.00 8.000 20,528.00

8.000 20,528.00

8.000 20,528.00

0.000 0.00

0028

EACHGUARDRAIL END TREATMENT, TYPE II
0028 

Contracted 44,803.50

Current 44,803.50

In place 44,803.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 720.000 5,760.00

720.000 5,760.00

1,370.340 10,962.72

0.000 0.00

0029

STA OVERLAY BROKEN LINES
0029 

0002.60      8.50 1,440.000 12,240.00

1,440.000 12,240.00

2,170.040 18,445.34

0.000 0.00

0030

STA OVERLAY SOLID LINES
0030 

0002.76      0.09 82,100.000 7,389.00

82,100.000 7,389.00

82,395.250 7,415.57

0.000 0.00

0031

LF  PERMANENT PAVEMENT MARKING, PAINT
0031 

0030.90      125,000.00 1.000 125,000.00

1.000 125,000.00

1.000 125,000.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

1020.06      43.00 55.000 2,365.00

55.000 2,365.00

57.000 2,451.00

35.000 1,505.00

0033

EACHFLEXIBLE POST DELINEATOR
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      31.51 50.000 1,575.50

50.000 1,575.50

42.370 1,335.08

0.000 0.00

0034

CY  GRAVEL SURFACE COURSE
0034 

2021.00      45.00 14.000 630.00

14.000 630.00

17.000 765.00

15.000 675.00

0035

EACHMAILBOX POST
0035 

6133.00      23.88 1,903.000 45,443.64

1,903.000 45,443.64

1,902.000 45,419.76

0.000 0.00

0036

SY  MEMBRANE WATERPROOFING
0036 

8022.15      1.20 2,000.000 2,400.00

2,000.000 2,400.00

3,054.620 3,665.54

0.000 0.00

0037

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0054 

8022.20      1.20 30,430.000 36,516.00

30,430.000 36,516.00

29,893.830 35,872.59

0.000 0.00

0038

EACHHYDRATED LIME/WARM MIX ASPHALT
0037 

9002.10      34.37 2,000.000 68,740.00

2,000.000 68,740.00

3,054.620 104,987.30

0.000 0.00

0039

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0055 

9005.75      34.37 29,930.000 1,028,694.10

29,930.000 1,028,694.10

29,893.830 1,027,450.93

0.000 0.00

0040

TON ASPHALTIC CONCRETE, TYPE SPR
0038 

9009.00      2.67 6,113.000 16,321.71

6,113.000 16,321.71

6,122.000 16,345.74

0.000 0.00

0041

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0039 

9010.50      47.00 500.000 23,500.00

500.000 23,500.00

0.000 0.00

0.000 0.00

0042

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      700.00 68.000 47,600.00

68.000 47,600.00

79.536 55,675.20

0.000 0.00

0043

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0056 

9021.13      700.00 1,034.620 724,234.00

1,034.620 724,234.00

790.114 553,079.80

0.000 0.00

0044

TON PERFORMANCE GRADED BINDER (64-34)
0041 

9034.00      1.82 911.000 1,658.02

911.000 1,658.02

93.000 169.26

0.000 0.00

0045

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0042 

9053.00      1.76 24,720.000 43,507.20

24,720.000 43,507.20

21,400.000 37,664.00

0.000 0.00

0046

GAL TACK COAT
0043 

9111.00      30.00 181.000 5,430.00

181.000 5,430.00

0.000 0.00

0.000 0.00

0047

MGALWATER
0044 

9170.00      100.00 710.460 71,046.00

710.460 71,046.00

725.220 72,522.00

0.000 0.00

0048

STA EARTH SHOULDER CONSTRUCTION
0045 

9173.15      61.06 710.460 43,380.69

710.460 43,380.69

716.660 43,759.26

0.000 0.00

0049

STA TRENCHED WIDENING
0046 

9179.23      614.86 355.230 218,416.72

355.230 218,416.72

359.193 220,853.40

0.000 0.00

0050

STA COLD MILLING, CLASS 3
0047 

9179.35      6.94 5,202.000 36,101.88

5,202.000 36,101.88

5,053.000 35,067.82

0.000 0.00

0051

SY  COLD MILLING, CLASS 5
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.72      11.44 877.000 10,032.88

877.000 10,032.88

0.000 0.00

0.000 0.00

0052

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0049 

9185.85      8.00 714.000 5,712.00

714.000 5,712.00

655.730 5,245.84

0.000 0.00

0053

STA RUMBLE STRIPS, ASPHALT 8"
0050 

9188.50      31.64 853.000 26,988.92

853.000 26,988.92

853.000 26,988.92

0.000 0.00

0054

SY  SURFACING UNDER GUARDRAIL
0051 

9300.37      1.00 3,400.000 3,400.00

3,400.000 3,400.00

8,339.110 8,339.11

0.000 0.00

0055

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0057 

9300.38      1.00 51,731.000 51,731.00

51,731.000 51,731.00

80,414.400 80,414.40

0.000 0.00

0056

EACHRAP INCENTIVE PAYMENT
0052 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0057

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0053 

Contracted 2,668,314.26

Current 2,668,314.26

In place 2,542,395.58

This Estimate 2,180.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 13,000.000 6,500.00

13,000.000 6,500.00

7,379.000 3,689.50

50.000 25.00

0058

BDAYBARRICADE, TYPE II
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 556.000 1,112.00

556.000 1,112.00

2,657.000 5,314.00

15.000 30.00

0059

BDAYBARRICADE, TYPE III
0059 

0001.75      1.00 1,120.000 1,120.00

1,120.000 1,120.00

725.000 725.00

4.000 4.00

0060

EACHTEMPORARY SIGN DAY
0060 

0001.90      1.00 9,696.000 9,696.00

9,696.000 9,696.00

6,024.000 6,024.00

69.000 69.00

0061

EACHSIGN DAY
0061 

0002.28      0.35 6,515.000 2,280.25

6,515.000 2,280.25

3,810.000 1,333.50

0.000 0.00

0062

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0062 

0002.30      0.40 2,515.000 1,006.00

2,515.000 1,006.00

1,522.000 608.80

0.000 0.00

0063

LF  PAVEMENT MARKING REMOVAL
0063 

0002.44      0.35 6,515.000 2,280.25

6,515.000 2,280.25

11,563.000 4,047.05

0.000 0.00

0064

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0064 

0002.47      0.10 6,515.000 651.50

6,515.000 651.50

0.000 0.00

0.000 0.00

0065

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0065 

0003.10      350.00 160.000 56,000.00

160.000 56,000.00

84.500 29,575.00

4.000 1,400.00

0066

DAY FLAGGING
0066 

0003.20      450.00 65.000 29,250.00

65.000 29,250.00

37.000 16,650.00

0.000 0.00

0067

DAY FURNISHING AND OPERATING PILOT VEHICLE
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      28.97 1,000.000 28,970.00

0.000 0.00

0.000 0.00

0.000 0.00

0068

LF  CONCRETE PROTECTION BARRIER
0068 

0003.56      6.36 1,000.000 6,360.00

0.000 0.00

0.000 0.00

0.000 0.00

0069

LF  RELOCATE CONCRETE PROTECTION BARRIER
0069 

0003.70      400.00 8.000 3,200.00

8.000 3,200.00

4.000 1,600.00

0.000 0.00

0070

EACHTEMPORARY RUMBLE STRIP
0070 

0003.74      9,500.00 2.000 19,000.00

2.000 19,000.00

2.000 19,000.00

0.000 0.00

0071

EACHTEMPORARY TRAFFIC SIGNAL
0071 

0005.10      100.00 139.000 13,900.00

139.000 13,900.00

26.000 2,600.00

0.000 0.00

0072

DAY TRAFFIC CONTROL MANAGEMENT
0072 

0030.00      15,500.00 1.000 15,500.00

1.000 15,500.00

1.000 15,500.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

9110.01      60.00 70.000 4,200.00

70.000 4,200.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF LOADER, FULLY OPERATED
0074 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0075

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0075 

9110.03      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0076

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      50.00 70.000 3,500.00

70.000 3,500.00

2.500 125.00

0.000 0.00

0077

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0077 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0078

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0078 

L022.75      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0079

LF  TEMPORARY SILT CHECK
0079 

L022.90      5.00 300.000 1,500.00

300.000 1,500.00

0.000 0.00

0.000 0.00

0080

LF  TEMPORARY SILT FENCE
0080 

L022.92      15.00 200.000 3,000.00

200.000 3,000.00

0.000 0.00

0.000 0.00

0081

LF  TEMPORARY EARTH CHECK
0081 

L032.70      500.00 3.000 1,500.00

3.000 1,500.00

0.000 0.00

0.000 0.00

0082

TON TEMPORARY MULCH
0082 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0083

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0083 

Contracted 226,826.00

Current 191,496.00

In place 106,791.85

This Estimate 1,528.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,199,891.55

Current 3,120,269.58

In place 2,864,844.93

This Estimate 78,368.69

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7126           

0012 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 05.24.2016




